

<b>Program Cycle Evaluation Plan</b>					
<b>Programme Title:</b>	<b>8<sup>th</sup> guinea Country Program</b>				
<b>Programme Cycle:</b>	<b>2018-2022</b>				
<b>Evaluation Title</b>	<b>Purpose of the Evaluation</b>	<b>Timeline (Month, Year)</b>	<b>Estimated Cost</b>	<b>Source of Funding</b>	<b>Key Evaluation Partners</b>
Project and CP Basic Evaluation	– Assess indicators levels in the program intervention areas	– Jan. 2018	\$ US 70 000	– Core – Non-Core	– Government – NGOs
CP annual Review	– Assess progress towards achieving outputs – Assess CP contribution to UNDAF	– Nov, 2018 – Nov, 2019 – Nov, 2020 – Nov, 2021 – Nov, 2022	\$ US 42 000 \$ US 42 000 \$ US 42 000 \$ US 42 000 \$ US 42 000	– Core – Non Core	– Government – NGOs
Thematic Evaluation	- Assess progress towards Contraceptive Prevalence Rate	– July 2020	\$ US 35 000	– Non-Core	– Government – NGOs
CP Mid-term Evaluation	- Formative, to improve program implementation – Relevance and Compliance – Results: Efficiency, Effectiveness and lessons learnt – Evidence base	– April 2020	\$ US 50 000	– Core	– Government – NGOs – UN Organizations partners
CP End line Evaluation	- Summative, to inform next program – Relevance and Compliance – Results: Efficiency, Effectiveness and lessons learnt – Impact and sustainability – Evidence base	– June 2021	\$ US 72 500	– Core	– Government – NGOs – UN Organizations partners
Project End line Evaluation	– Summative, to inform next program design – Relevance and Compliance – Results: Efficiency, Effectiveness and lessons learnt – Impact and sustainability – Evidence base	– June 2019	\$ US 50 000	– Non-Core	– Government – NGOs – UN Organizations partners

